COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/22/2006

ESTIMATE SUMMARY 09:15:24
CONTID: C15159RB ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15159RB-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 140.( DAYS TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
Walsh East and West PERCENT TIME: 117.65 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: NH 1604-009
Walsh East and West
NAME OF ROAD: 160C
PROJECT COUNTIES: BACA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/22/2006 DATE TIME STARTED 07/06/2006
1800 NORTH TAFT DATE LET 06/08/2006 DATE WORK BEGAN
DATE AWARDED 06/14/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/05/2006 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 07/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,498,827.48 PARTICIPATING $ 6,830,232.48 S 1,897,626.07
AWARD PROJECT AMT: $ 5,877,051.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 91.08% TOTAL EARNINGS 6,830,232.48 1,897,626.07
FUNDS AVAILABLE: $ 668,595.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,830,232.48 1,897,626.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -88,155.77 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,742,076.71 1,897,626.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,742,076.71 1,897,626.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,897,626.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15159RB-BID ESTIMATE RUN 11/22/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0003 09:15:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00090 *REMOVAL OF DELINEATOR 431.000 0.000
EACH 431.000 1,724.00
4.00000 431.000 1,724.00
0010 202-00200 *REMOVAL OF SIDEWALK 54.000 54.000
SY 0.000 0.00
14.00000 54.000 756.00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 846.000 846.000
LF 0.000 0.00
4.00000 846.000 3,384.00
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 412.000 412.000
SY 0.000 0.00
20.00000 412.000 8,240.00
0025 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 7,242.000 7,242.000
SY 0.000 0.00
2.50000 7,242.000 18,105.00
0030 202-01000 *REMOVAL OF FENCE 6,452.000 0.000
LF 0.000 0.00
0.40000 0.000 0.00
0035 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 4,145.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0040 202-01300 *REMOVAL OF END ANCHORAGE 36.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0045 203-00000 *UNCLASSIFIED EXCAVATION 3,353.000 3,353.000
cYy 0.000 0.00
15.00000 3,353.000 50,295.00
0050 203-01500 BLADING 75.000 34.500
HOUR 0.000 0.00
95.00000 34.500 3,277.50
0055 203-01597 *POTHOLING 3.000 3.000
HOUR 0.000 0.00
115.00000 3.000 345.00
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PCN: 15159RB-BID ESTIMATE RUN 11/22/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0003 09:15:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 *TOPSOIL 14,268.000 1,716.000
cy 10,836.000 78,561.00
7.25000 12,552.000 91,002.00
0065 208-00005 *EROSION LOG 78.000 78.000
LF 0.000 0.00
10.00000 78.000 780.00
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0075 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0080 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.600
LS 0.000 0.00
2,200.00000 0.600 1,320.00
0085 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0090 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 20.000 0.000
ACRE 20.000 6,200.00
310.00000 20.000 6,200.00
0100 213-00003 *MULCHING (WEED FREE) 20.000 0.000
ACRE 20.000 5,500.00
275.00000 20.000 5,500.00
0105 213-00061 *MULCH TACKIFIER 3,977.000 0.000
1B 3,977.000 6,959.75
1.75000 3,977.000 6,959.75
0110 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000
sy 0.000 0.00
2.25000 0.000 0.00



CONTID: C15159RB COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15159RB-BID ESTIMATE RUN 11/22/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0003 09:15:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,919.000 1,919.000
cy 0.000 0.00
44.00000 1,919.000 84,436.00
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 25.090 25.090
TON 0.000 0.00
90.00000 25.090 2,258.10
0125 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 71,362.740 45,033.460
TON 26,329.280 1,484,971.39
56.40000 71,362.740 4,024,858.54
0130 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 26,200.490 26,200.490
TON 0.000 0.00
57.50000 26,200.490 1,506,528.18
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 20,974.570 17,052.570
GAL 3,922.000 6,863.50
1.75000 20,974.570 36,705.50
0140 412-00600 *CONCRETE PAVEMENT (6 INCH) 851.000 686.000
SY 165.000 10,725.00
65.00000 851.000 55,315.00
0145 603-10300 *30 INCH CORRUGATED STEEL PIPE 202.000 176.000
LF 26.000 2,470.00
95.00000 202.000 19,190.00
0150 603-10360 *36 INCH CORRUGATED STEEL PIPE 213.000 126.000
LF 87.000 10,440.00
120.00000 213.000 25,560.00
0155 603-10480 *48 INCH CORRUGATED STEEL PIPE 26.000 26.000
LF 0.000 0.00
140.00000 26.000 3,640.00
0160 603-30030 *30 INCH STEEL END SECTION 16.000 14.000
EACH 2.000 1,000.00
500.00000 16.000 8,000.00
0165 603-30036 *36 INCH STEEL END SECTION 12.000 10.000
EACH 2.000 1,350.00

675.00000 12.000 8,100.00
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PCN: 15159RB-BID ESTIMATE RUN 11/22/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0003 09:15:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-30048 *48 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
1,350.00000 2.000 2,700.00
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,591.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0180 606-01370 *TRANSITION TYPE 3G 38.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0185 606-02005 *END ANCHORAGE (FLARED) 38.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0190 607-00005 *END POST 18.000 0.000
EACH 18.000 1,800.00
100.00000 18.000 1,800.00
0195 607-00010 *CORNER AND LINE BRACE POST 21.000 0.000
EACH 21.000 2,100.00
100.00000 21.000 2,100.00
0200 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 15,775.000 0.000
LF 15,775.000 19,718.75
1.25000 15,775.000 19,718.75
0205 608-00000 *CONCRETE SIDEWALK 72.000 72.000
SY 0.000 0.00
63.00000 72.000 4,536.00
0210 608-00010 *CONCRETE CURB RAMP 32.000 32.000
sy 0.000 0.00
225.00000 32.000 7,200.00
0215 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,401.000 251.000
LF 1,150.000 35,650.00
31.00000 1,401.000 43,431.00
0220 609-24002 *GUTTER TYPE 2 (2 FOOT) 677.000 677.000
LF 0.000 0.00
23.00000 677.000 15,571.00
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PCN: 15159RB-BID ESTIMATE RUN 11/22/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0003 09:15:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 612-00001 *DELINEATOR (TYPE I) 402.000 0.000
EACH 402.000 6,834.00
17.00000 402.000 6,834.00
0230 612-00003 *DELINEATOR (TYPE III) 34.000 0.000
EACH 34.000 612.00
18.00000 34.000 612.00
0235 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
18,000.00000 0.950 17,100.00
0240 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
250,023.00000 1.000 250,023.00
0241 626-00000 MOBILIZATION 0.000 0.000
LS 1.000 4,000.00
4,000.00000 1.000 4,000.00
0245 627-00001 *PAVEMENT MARKING PAINT 1,875.000 1,585.000
GAL 290.000 10,150.00
35.00000 1,875.000 65,625.00
0250 627-00005 *EPOXY PAVEMENT MARKING 832.000 0.000
GAL 832.000 63,232.00
76.00000 832.000 63,232.00
0255 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 69.000 0.000
(TYPE II
SF 69.000 1,725.00
25.00000 69.000 1,725.00
0260 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 48.000 0.000
LINE)
SF 48.000 1,080.00
22.50000 48.000 1,080.00
0265 630-00000 *FLAGGING 3,600.000 1,822.000
HOUR 1,186.500 27,289.50
23.00000 3,008.500 69,195.50
0270 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 14.000
DAY 10.000 1,080.00
108.00000 24.000 2,592.00
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PCN: 15159RB-BID ESTIMATE RUN 11/22/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0003 09:15:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 37.000
DAY 31.000 23,250.00
750.00000 68.000 51,000.00
0280 630-80001 *FLASHING BEACON (PORTABLE) 3.000 1.800
EACH 0.000 0.00
110.00000 1.800 198.00
0285 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600
EACH 0.000 0.00
310.00000 3.600 1,116.00
0290 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 10.800
EACH 0.000 0.00
95.00000 10.800 1,026.00
0295 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.000 76.500
EACH 0.000 0.00
175.00000 76.500 13,387.50
0300 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.000
TYPE)
EACH 0.000 0.00
105.00000 0.000 0.00
0305 630-80360 *DRUM CHANNELIZING DEVICE 50.000 45.000
EACH 0.000 0.00
50.00000 45.000 2,250.00
0310 630-80370 *CONCRETE BARRIER (TEMPORARY) 650.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0315 630-80380 *TRAFFIC CONE 500.000 225.000
EACH 0.000 0.00
12.00000 225.000 2,700.00
0320 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
5,100.00000 1.000 5,100.00
0325 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15159RB-BID ESTIMATE RUN 11/22/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0003 09:15:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 700-70010 F/A MINOR CONTRACT REVISIONS 162,174.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70011 F/A PARTNERING 2,036.660 2,036.660
FA 0.000 0.00
1.00000 2,036.660 2,036.66
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 77,577.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 0.000 -1,675.290
FA -3,047.400 -3,047.40
1.00000 -4,722.690 -4,722.69
0350 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 123,973.700 38,586.120
FA 85,387.580 85,387.58
1.00000 123,973.700 123,973.70
0365 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 7,312,324.98 $1,897,626.07 $ 6,750,219.99
CAT NO0300 STRUCTURES

0375 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00

2.50000 0.000 0.00
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PCN: 15159RB-BID ESTIMATE RUN 11/22/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0003 09:15:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0380 202-00425 *REMOVAL OF BRIDGE RAILING 360.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0385 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
L S 0.000 0.00
7,500.00000 0.000 0.00
0390 206-00000 *STRUCTURE EXCAVATION 80.000 80.000
cy 0.000 0.00
15.00000 80.000 1,200.00
0395 206-00200 *STRUCTURE BACKFILL (CLASS 2) 125.000 125.000
cYy 0.000 0.00
20.50000 125.000 2,562.50
0400 502-00000 *TREATED TIMBER PILING 600.000 600.000
LF 0.000 0.00
53.00000 600.000 31,800.00
0405 502-00460 *PILE TIP 20.000 20.000
EACH 0.000 0.00
100.00000 20.000 2,000.00
0410 508-00100 *TREATED TIMBER 2.240 2.240
MFBM 0.000 0.00
5,000.00000 2.240 11,200.00
0411 606-10360 BRIDGE RAIL TYPE 3R (SPECIAL) 0.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
0415 606-11010 *BRIDGE RAIL TYPE 10R 360.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0420 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 19.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
CAT 0300 CURRENT AMT 155,252.50 § 0.00s 48,762.50
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PCN: 15159RB-BID ESTIMATE RUN 11/22/2006
PROJECT: NH 1604-009 ESTIMATE NO: 0003 09:15:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0435 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0440 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,750.00000 1.000 3,750.00
CAT 0400 CURRENT AMT $ 31,250.00 $ 0.00$ 31,250.00

PROJECT TOTAL CURRENT AMT § 7,498,827.48 $1,897,626.07 $ 6,830,232.49



